COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
JAMESA. NOYES, Director www.ladpw.org ADDRESSALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: PM'l
August 8, 2002

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ANTELOPE VALLEY COURTHOUSE PROJECT
AWARD SUPPLEMENTAL AGREEMENT 5
SPECS. 4812A; C.P. 70311

SUPERVISORIAL DISTRICT 5

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Award and authorize the Director of Public Works to execute Supplemental Agreement
5 to Contract PW 11919 with MBK Real Estate, Ltd., to provide furniture design and
specifications services for a not to exceed fee of $530,000 to be funded by the
Criminal Justice Facilities Temporary Construction Fund and to establish the effective
contract date following Board approval.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

On October 31, 2000, your Board authorized an agreement with MBK to develop and
construct the Antelope Valley Courthouse. Construction commenced November 27, 2000,
and is approximately 50 percent complete. It is now time to move forward with design of the
courthouse furnishings in order to complete installation concurrent with the projected opening
of the facility in early fall of 2003.

Public Works has determined that maintaining MBK'’s responsibility for coordinating all
essential components of the courthouse design and construction under one contract will
benefit the overall project execution and that MBK’s current experience with the Antelope
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Valley Courthouse projectenablesthemto best provide the resources to integrate the furniture
design and installation services with the ongoing construction of the facility. Therefore, MBK
was asked to propose design and coordinating services for the furnishings. MBK has
proposed using the current architect of record for the furniture design services in order to
maintain project continuity.

MBK proposes not to exceed fees of $530,000 to cover the cost of design services for the
courthouse furniture, fixtures, and equipment and coordination services during the
procurement and installation processes. The services will consist of furnishings design; floor
plan layouts for each of the 15 courtroom modules, tenant departments, and all public areas;
product specifications; coordination with vendors; supportto the County procurement process;
installation supervision; and construction administration. These services will ensure that the
layout and selection of furnishings for all tenant departments are appropriate for the operations
of the courthouse and consistent with its architectural design. MBK'’s not to exceed fee
proposal totaling $530,000 includes an optional contract administration service fee of
$73,000 should it be necessary to oversee multiple vendors for installation.

Awarding this supplemental agreement will maintain MBK'’s responsibility for coordinating all
essential components of the courthouse design and construction.

Implementation of Strateqgic Plan Goals

This action meets the County's Strategic Plan Goal of Fiscal Responsibility as it invests in
public infrastructure by providing design services for the furniture, fixtures, and equipmentto
complete and efficiently operate the new courthouse.

FISCAL IMPACT/FINANCING

Furniture, Fixtures, and Equipment

As with previously constructed courthouses, the CIFTCF will fund the design and procurement
of furniture, fixtures, and equipment, including associated Public Works project management
services. Sufficient funding is available in the CJFTCF 2002-03 Final County Budget,
Services and Supplies Appropriation, to award the recommended Supplemental Agreement
5 and cover associated Public Works services.
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Financing

The recommended actions do not increase the project budget of $109,690,877, previously
approved by your Board. The project was approved for long-term financing by your Board on
October 31, 2000, with annual debt service to be paid from the Courthouse Construction
Fund. Furnishings are not part of the long-term financing of the project and will be funded by
the CJFTCF. The Furniture, Fixtures, and Equipment Schedule and Budget Summary are
included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement, in the form previously approved by County Counsel, will
be used. The existing consultant services agreement with MBK includes the standard Board-
directed clauses that provide for termination of services, renegotiation, hiring qualified
displaced County employees, GAIN, and Child Support Compliance.

ENVIRONMENTAL DOCUMENTATION

Awarding this supplemental agreement will have no environmental impact. The final
environmental impact report for the project was adopted by your Board on October 6, 2000.

CONTRACTING PROCESS

On October 31, 2000, your Board authorized Agreement PW 11919 with MBK to provide
design services for the Antelope Valley Courthouse for a not to exceed fee of $4,823,138.
MBK will provide design and associated services for the courthouse furnishings for a not to
exceed fee of $530,000. The negotiated fees have been reviewed by Public Works and are
considered reasonable for the scope of work. The currenttotal contractamount is $4,905,238
including Supplemental Agreements 1 through 4. Approval of Supplemental Agreement 5 will
increase MBK’s contract amount to $5,435,238.

Public Works has evaluated and determined that the Living Wage Program (County Code
Chapter 2.201) does not apply to the recommended agreement as this agreement is for
non-Proposition A services.
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MBK's Community Business Enterprise participation data and three-year contracting history
with the County are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The recommended design services will not have a negative impact on current County services
or projects.

CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division) and
Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
ML:vmg

C:VIOLET\BOARD\FINALBOARDLETTER\ANTELOPEFF&E.JW

Enc.

cc: County Counsel
Department of Public Social Services (GAIN Program)
Superior Court
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ENCLOSURE

ANTELOPE VALLEY COURTHOUSE PROJECT
AWARD SUPPLEMENTAL AGREEMENT 5
SPECS. 4812A; C.P. 70311

I. FURNITURE, FIXTURES, AND EQUIPMENT

Scheduled Completion

Project Activity Date
Project Needs Assessment N/A
Project Feasibility N/A
Furniture Design Phase
Contract Award 08/21/02
Schematic Design 11/05/02
Design Development 01/09/03
Construction Documents Submittal 02/13/03
Procurement 04/28/03

Furniture Installation 08/29/03
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IIl. PROJECT BUDGET SUMMARY

Project Budget
Budget Category
Land Acquisition $ 1,719,152
Construction*

(&) On-Site Hard Construction $ 69,949,685
Development Fees $ 9.734,500

MBK Lease Agreement $ 79,684,185
County-provided Construction $ 950,000

County Change Contingency $ 2931987

On-Site Subtotal $ 83,566,172

(b) Off-Site Construction/Change Contingency $ 2,510,000
Construction Subtotal $ 86,076,172

Equipment $ 2,632,241
Plans and Specifications $ 12,096,356
Consultant Service $ 2,942,866
Miscellaneous Expenditures $ 40,200
Jurisdictional Review and Plan Check $ 247,200
County Services $ 3,936,690
TOTAL $ 109,690,877

*Includes Developer fee, fixed contingency, and construction administration services.

Note: The recommended not to exceed fee of $530,000 for Courthouse furnishings design
services is not shown above since it is not part of the long-term financing of the
project and will be funded separately by the CIJFTCF.



